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ESTIMATE RUN 04/03/2017

ESTIMATE SUMMARY 15:16:37

CONTID: C20778         ESTIMATE NO: 0007 FINL 2005

PCN: 20778-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 96 HASWELL EAST AND WEST PERCENT TIME:

PROJECT NO: STR096A-046                   

SH 96 HASWELL EAST and WEST

NAME OF ROAD:  

PROJECT COUNTIES: KIOWA

CONTRACTOR:

APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING

14802 W. 44th AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GOLDEN CO 80403     (303)279-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,761,656.14 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 3,733,728.54 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 10,000.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.00

WORK DAYS

WORK DAYS

99.91%

5,049.28

0.00

0.00

10,000.00

$

$

$

$

5,756,606.86

0.00

5,756,606.86

0.00

5,756,606.86

0.00

0.00

5,756,606.86

0.00

AMOUNT DUE 5,756,606.86 10,000.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 10,000.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

98.0 TIME ALLOW: 100

ORIG TIME ALLOW: 60

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/20/2016

05/09/2016

12/01/2016

12/01/2016

04/03/2017

03/10/2016

04/07/2016

04/19/2016

04/20/2016
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PCN: 20778-BID    ESTIMATE RUN 04/03/2017

PROJECT: STR096A-046                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:16:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 607.000

0.000

202-00090  
 

3,544.88607.000

0.00

607.000

EACH

5.84000

0010 *Removal of Asphalt Mat (Planing) 7,778.000

0.000

202-00240  
 

62,224.007,778.000

0.00

7,778.000

SY  

8.00000

0015 *Removal of Ground Sign 102.000

0.000

202-00810  
 

10,283.64102.000

0.00

102.000

EACH

100.82000

0020 *Removal of Guardrail Type 3 1,962.000

0.000

202-01130  
 

13,223.881,962.000

0.00

1,962.000

LF  

6.74000

0025 *Removal of End Anchorage 4.000

0.000

202-01300  
 

1,252.804.000

0.00

4.000

EACH

313.20000

0030 Blading 89.000

0.000

203-01500  
 

13,865.3189.000

0.00

89.000

HOUR

155.79000

0035 Topsoil 4,555.000

0.000

207-00205  
 

96,884.854,555.000

0.00

4,555.000

CY  

21.27000

0040 *Erosion Log Type 1 (12 Inch) 1,083.000

0.000

208-00002  
 

5,317.531,083.000

0.00

1,083.000

LF  

4.91000

0045 *Concrete Washout Structure 1.000

0.000

208-00045  
 

2,645.401.000

0.00

1.000

EACH

2,645.40000

0050 Erosion Control Supervisor 14.000

0.000

208-00206  
 

2,919.0014.000

0.00

14.000

DAY 

208.50000

0055 *Seeding (Native) 1.000

0.000

212-00006  
 

481.711.000

0.00

1.000

ACRE

481.71000
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PCN: 20778-BID    ESTIMATE RUN 04/03/2017

PROJECT: STR096A-046                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:16:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Mulching (Weed Free Hay) 1.000

0.000

213-00002  
 

756.061.000

0.00

1.000

ACRE

756.06000

0065 *Mulch Tackifier 200.000

0.000

213-00061  
 

608.00200.000

0.00

200.000

LB  

3.04000

0070 Hot Mix Asphalt (Patching) (Asphalt) 270.170

0.000

403-00720  
 

36,626.95270.170

0.00

275.000

TON 

135.57000

0075 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 50,952.970

0.000

403-34741  
 

4,006,432.0350,952.970

0.00

50,952.970

TON 

78.63000

0076 Added Item (Dollar)/ Asphalt Cement 26,767.350

0.000

900-00006  
 

26,767.3526,767.350

0.00

26,767.350

DOL 

1.00000

0080 Emulsified Asphalt (Slow-Setting) 31,958.000

0.000

411-10255  
 

97,791.4831,958.000

0.00

31,958.000

GAL 

3.06000

0085 *Guardrail Type 3 (6-3 Post Spacing) 2,525.000

0.000

606-00301  
 

75,901.502,525.000

0.00

2,575.000

LF  

30.06000

0086 Transition Ty 3G 4.000

0.000

606-01370  
 

8,800.004.000

0.00

4.000

EACH

2,200.00000

0090 *End Anchorage (Nonflared) 20.000

0.000

606-02003  
 

47,172.2020.000

0.00

20.000

EACH

2,358.61000

0095 *Delineator (Type I) 580.000

0.000

612-00001  
 

10,155.80580.000

0.00

580.000

EACH

17.51000

0100 *Delineator (Type III) 72.000

0.000

612-00003  
 

1,528.5672.000

0.00

72.000

EACH

21.23000
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PCN: 20778-BID    ESTIMATE RUN 04/03/2017

PROJECT: STR096A-046                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:16:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *Sign Panel (Class I) 189.000

0.000

614-00011  
 

3,209.22189.000

0.00

189.000

SF  

16.98000

0110 *Sign Panel (Class II) 761.000

0.000

614-00012  
 

14,535.10761.000

0.00

761.000

SF  

19.10000

0115 *Steel Sign Support (2-Inch Round)(Post and Socket) 30.000

0.000

614-01503  
 

5,730.9030.000

0.00

30.000

EACH

191.03000

0120 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

67.000

0.000

614-01573  
 

22,043.0067.000

0.00

67.000

EACH

329.00000

0125 *Construction Surveying 1.000

0.000

625-00000  
 

22,310.011.000

0.00

1.000

L S 

22,310.01000

0130 *Mobilization 1.000

0.000

626-00000  
 

170,000.001.000

0.00

1.000

L S 

170,000.00000

0131 Mobilization and Extended Overhead 1.000

0.000

626-00000  
 

214,527.501.000

0.00

1.000

L S 

214,527.50000

0135 Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

7,297.671.000

0.00

1.000

L S 

7,297.67000

0140 *Pavement Marking Paint 1,941.000

0.000

627-00001  
 

78,047.611,941.000

0.00

1,941.000

GAL 

40.21000

0145 *Pavement Marking Paint (High Build) 1,774.000

0.000

627-00013  
 

82,597.441,774.000

0.00

1,774.000

GAL 

46.56000

0146 Preform Thermoplastic Pvmt Mkg (WS) 16.000

0.000

627-30405  
 

331.2016.000

0.00

16.000

SF  

20.70000



CONTID: C20778         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 20778-BID    ESTIMATE RUN 04/03/2017

PROJECT: STR096A-046                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:16:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0147 Preform Thermoplastic Pvmt Mkg (XS) 38.000

0.000

627-30410  
 

611.8038.000

0.00

38.000

SF  

16.10000

0150 *Flagging 2,583.750

0.000

630-00000  
 

31,211.702,583.750

0.00

2,640.000

HOUR

12.08000

0155 *Traffic Control Inspection 46.000

0.000

630-00007  
 

8,643.8646.000

0.00

50.000

DAY 

187.91000

0160 *Traffic Control Management 65.000

0.000

630-00012  
 

47,461.7065.000

0.00

67.000

DAY 

730.18000

0165 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

2,577.122.000

0.00

2.000

EACH

1,288.56000

0170 *Construction Traffic Sign (Panel Size A) 14.000

0.000

630-80341  
 

450.9414.000

0.00

14.000

EACH

32.21000

0175 *Construction Traffic Sign (Panel Size B) 94.000

0.000

630-80342  
 

3,532.5294.000

0.00

94.000

EACH

37.58000

0180 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

6,764.942.000

0.00

2.000

EACH

3,382.47000

0185 *Traffic Cone 216.000

0.000

630-80380  
 

695.52216.000

0.00

216.000

EACH

3.22000

0190 *Mobile Pavement Marking Zone 11.000

0.000

630-80520  
 

9,311.8311.000

0.00

11.000

DAY 

846.53000

0191 Mobile Attenuator 10.000

0.000

630-85041  
 

6,500.0010.000

0.00

10.000

DAY 

650.00000
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PCN: 20778-BID    ESTIMATE RUN 04/03/2017

PROJECT: STR096A-046                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:16:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0195 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0200 F/A Partnering 1,100.000

0.000

700-70011  
 

1,100.001,100.000

0.00

1,100.000

F A 

1.00000

0205 F/A Fuel Cost Adjustment 51,185.250

0.000

700-70016  
 

51,185.2551,185.250

0.00

51,185.250

F A 

1.00000

0210 F/A Asphalt Cement Cost Adjustment 254,885.040

0.000

700-70019  
 

254,885.04254,885.040

0.00

254,885.040

F A 

1.00000

0215 F/A On-The-Job Trainee 1,753.000

0.000

700-70021  
 

1,753.001,753.000

0.00

1,753.000

HOUR

1.00000

0220 F/A Quality Incentive Payment 104,672.850

0.000

700-70025  
 

104,672.85104,672.850

0.00

104,672.850

F A 

1.00000

0225 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 5,677,170.650.005,682,219.95CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE (K-25-N) 

0230 *Removal of Portions of Present Structure 1.500

0.000

202-00503  
 

3,888.751.500

0.00

1.500

SY  

2,592.50000

0235 *Concrete (Patching) 0.100

0.000

601-06100  
 

539.660.100

0.00

0.100

CY  

5,396.63000

CAT 4,428.410.004,428.41CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE (K-25-C) 

0240 *Steel Piling (HP 10x57) 20.000

0.000

502-11057  
 

16,930.6020.000

0.00

20.000

LF  

846.53000



CONTID: C20778         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 20778-BID    ESTIMATE RUN 04/03/2017

PROJECT: STR096A-046                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:16:37

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE (K-25-C) 

0265 Rem Bridge Railing 79.000

0.000

202-00425  
 

2,771.3279.000

0.00

79.000

LF  

35.08000

0270 Brdg Rail Ty 10R 79.000

0.000

606-11010  
 

17,775.0079.000

0.00

79.000

LF  

225.00000

CAT 37,476.920.0037,476.92CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0245 Field Office (Class 2) 1.000

0.000

620-00002  
 

18,765.431.000

0.00

1.000

EACH

18,765.43000

0250 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

15,637.861.000

0.00

1.000

EACH

15,637.86000

0255 Field Laboratory (State Furnished) 0.000

0.000

620-00015  
 

0.000.000

0.00

0.000

EACH

6,255.14000

0260 Sanitary Facility 1.000

0.000

620-00020  
 

3,127.571.000

0.00

1.000

EACH

3,127.57000

CAT 37,530.860.0037,530.86CURRENT AMT0400 $ $ $

$ 5,756,606.840.00$5,761,656.14$CURRENT AMTPROJECT TOTAL


